
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/03/2002

ESTIMATE SUMMARY 11:52:26

CONTID: C13864         ESTIMATE NO: 0004 PROG 1999

PCN: 13864-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SOUTH OF GLENWOOD PERCENT TIME:

PROJECT NO: STA 0821-063                  

SOUTH OF GLENWOOD

NAME OF ROAD: 082A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/25/2002 DATE TIME STARTED 05/15/2002

556 STRUTHERS AVENUE DATE LET 03/28/2002 DATE WORK BEGAN 05/15/2002

 DATE AWARDED 04/05/2002 DATE TIME STOPPED 12/14/2002

 DATE CONTRACT EXECUTED 04/19/2002 DATE ACCEPTED 12/14/2002

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 05/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,297,762.30 PARTICIPATING $ $ 1,710,656.51

AWARD PROJECT AMT: 2,649,385.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,313.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.90%

432,122.94

1,710,656.51

1,710,656.51

1,701,342.76

$

$

$

$

2,865,639.36

0.00

2,865,639.36

0.00

2,865,639.36

-12,176.74

0.00

2,853,462.62

0.00

AMOUNT DUE 2,853,462.62 1,701,342.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,701,342.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

134.0 TIME ALLOW: 12/14/2002 ??:??:??

ORIG TIME ALLOW: 12/1/2002 ??:??:??
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PCN: 13864-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 0821-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 165,031.000

3,514.090

202-00240  
 

168,545.090

SY  

1.00000 168,545.09168,545.090

3,514.09

0010 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

2.75000 0.000.000

0.00

0015 *REMOVAL OF IMPACT ATTENUATOR 5.000

0.000

202-00895  
 

5.000

EACH

300.00000 1,500.005.000

0.00

0020 *REMOVAL OF END ANCHORAGE 23.000

0.000

202-01300  
 

23.000

EACH

280.00000 6,440.0023.000

0.00

0025 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

60.00000 0.000.000

0.00

0030 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

80.00000 0.000.000

0.00

0035 BACKHOE 6.000

0.000

203-01510  
 

6.000

HOUR

110.00000 660.006.000

0.00

0040 TRUCK (DUMP) 0.000

0.000

203-01582  
 

0.000

HOUR

75.00000 0.000.000

0.00

0045 FRONT END LOADER (RUBBER TIRED) 0.000

0.000

203-01590  
 

0.000

HOUR

80.00000 0.000.000

0.00

0050 LABORER 0.000

0.000

203-02330  
 

0.000

HOUR

34.00000 0.000.000

0.00

0055 *AGGREGATE BASE COURSE (CLASS 7) 0.000

0.000

304-07000  
 

4,345.690

TON 

11.00000 0.000.000

0.00
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PCN: 13864-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 0821-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

62.50000 0.000.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 10,708.230

47,456.440

403-34801  
 

60,239.830

TON 

20.00000 1,163,293.4058,164.670

949,128.80

0070 *HEATING AND SCARIFYING TREATMENT 167,084.730

0.000

405-00000  
 

167,084.730

SY  

1.28000 213,868.45167,084.730

0.00

0075 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 647.000

2,778.000

411-03342  
 

3,649.104

TON 

218.00000 746,650.003,425.000

605,604.00

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 2,526.000

6,563.220

411-10255  
 

9,502.000

GAL 

1.00000 9,089.229,089.220

6,563.22

0085 *ASPHALT REJUVENATING AGENT 7,157.000

0.000

411-90010  
 

7,157.000

GAL 

1.80000 12,882.607,157.000

0.00

0090 *END ANCHORAGE (NONFLARED) 12.000

1.000

606-02003  
 

14.000

EACH

2,075.00000 26,975.0013.000

2,075.00

0095 *END ANCHORAGE (FLARED) 11.000

0.000

606-02005  
 

11.000

EACH

1,690.00000 18,590.0011.000

0.00

0100 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

23.000

EACH

18.00000 0.000.000

0.00

0105 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

20.00000 0.000.000

0.00

0110 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

17.000

EACH

22.00000 0.000.000

0.00
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PCN: 13864-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 0821-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,800.000

0.000

613-01200  
 

1,800.000

LF  

14.00000 25,200.001,800.000

0.00

0120 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 39.000

876.000

614-72871  
 

1,065.000

LF  

12.00000 10,980.00915.000

10,512.00

0125 *FLASHING BEACON 0.000

0.000

614-80000  
 

2.000

EACH

800.00000 0.000.000

0.00

0130 *IMPACT ATTENUATOR (QUADGUARD) 5.000

0.000

614-85115  
 

5.000

EACH

22,400.00000 112,000.005.000

0.00

0135 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

67,000.00000 67,000.001.000

26,800.00

0140 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

0.000

L S 

2,000.00000 0.000.000

0.00

0145 *PAVEMENT MARKING PAINT 1,222.000

822.000

627-00001  
 

2,044.000

GAL 

33.00000 67,452.002,044.000

27,126.00

0150 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

990.000

GAL 

46.00000 0.000.000

0.00

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000

0.000

627-01003  
 

0.000

SF  

9.80000 0.000.000

0.00

0160 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

12.50000 0.000.000

0.00

0165 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

0.000

SF  

8.50000 0.000.000

0.00
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PCN: 13864-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 0821-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 2,147.000

1,508.000

630-00000  
 

4,307.000

HOUR

23.00000 84,065.003,655.000

34,684.00

0175 *TRAFFIC CONTROL INSPECTION 17.000

6.000

630-00007  
 

78.000

DAY 

200.00000 4,600.0023.000

1,200.00

0180 *TRAFFIC CONTROL MANAGEMENT 39.000

26.000

630-00012  
 

90.000

DAY 

400.00000 26,000.0065.000

10,400.00

0185 *FLASHING BEACON (PORTABLE) 1.000

0.800

630-80001  
 

2.000

EACH

350.00000 630.001.800

280.00

0190 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

400.00000 0.000.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.500

19.700

630-80341  
 

38.000

EACH

75.00000 2,565.0034.200

1,477.50

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000

60.300

630-80342  
 

126.000

EACH

80.00000 8,424.00105.300

4,824.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000

27.100

630-80343  
 

59.000

EACH

85.00000 4,513.5053.100

2,303.50

0210 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000

89.600

630-80344  
 

224.000

SF  

9.00000 1,814.40201.600

806.40

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

2.400

630-80358  
 

6.000

EACH

750.00000 4,050.005.400

1,800.00

0220 *PORTABLE MESSAGE SIGN PANEL 36.000

62.000

630-80359  
 

144.000

DAY 

140.00000 13,720.0098.000

8,680.00
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PCN: 13864-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 0821-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 12.000

15.000

630-80360  
 

30.000

EACH

40.00000 1,080.0027.000

600.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.500

8.800

630-80363  
 

17.000

EACH

60.00000 918.0015.300

528.00

0235 *TRAFFIC CONE 250.000

200.000

630-80380  
 

500.000

EACH

15.00000 6,750.00450.000

3,000.00

0240 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

4,500.00000 0.000.000

0.00

0245 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

278.000

EACH

1.00000 0.000.000

0.00

0260 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

77,899.380

F A 

1.00000 0.000.000

0.00

0270 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 ADJ MANHOLE ADDED WORK DUE TO AVAILABLE FUNDING CMO 2,
CO 2

0.000

0.000

210-04010  
 

2.000

EACH

400.00000 0.000.000

0.00
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PCN: 13864-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 0821-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 ADJ VALVE BOX ADDED WORK DUE TO AVAILABLE FUNDING. CMO
2, CO 2

0.000

0.000

210-04050  
 

5.000

EACH

200.00000 0.000.000

0.00

0305 AUTO TRAF REC STA ADDED WORK DUE TO AVAILABLE FUNDING,
CMO 2, CO 2

0.000

0.500

614-87100  
 

1.000

EACH

17,500.00000 8,750.000.500

8,750.00

0310 ADDED ITEM (TON)/ HOT BIT. PAVEMENT 
(PATCHING)(ASPHALT)(COUNTY), CMO 3, CO 3

708.580

0.000

900-00024  
 

708.580

TON 

40.00000 28,343.20708.580

0.00

0315 ADDED ITEM (LUMP SUM)/ MCR LINE #1 - PURCHASE PIPE - 
CMC, CO 4

1.000

0.000

900-00014  
 

1.000

L S 

5,490.50000 5,490.501.000

0.00

0320 ADDED ITEM (DOLLAR)/ PRICE REDUCE OVERWEIGHT TRUCKS, 
CO 5

0.000

0.000

900-00006  
 

-100.000

DOL 

1.00000 0.000.000

0.00

0325 ADDED ITEM (FOOT)/ MCR LINE 2 - REMOVAL OF GUARDRAIL 
TYPE III, CO 6

0.000

0.000

900-00012  
 

1,050.000

LF  

5.00000 0.000.000

0.00

0330 ADDED ITEM (FOOT)/ MCR LINE 3 - REMOVAL OF GUARDRAIL 
TYPE III (DOUBLE), CO 7

0.000

0.000

900-00012  
 

225.000

LF  

6.74000 0.000.000

0.00

0335 ADDED ITEM (FOOT)/ ADJUST GUARDRAIL TYPE 3 (CMO 4), CO
8

0.000

0.000

900-00012  
 

11,762.500

LF  

4.60000 0.000.000

0.00

0340 ADDED ITEM (LUMP SUM)/ ADJUST GUARDRAIL MOBILIZATION 
(CMO 4), CO 8

0.000

0.000

900-00014  
 

1.000

L S 

4,752.00000 0.000.000

0.00

0345 ADDED ITEM (LUMP SUM)/ MCR LI 5 INLET MODIFICATIONS, 
CO 9

0.000

0.000

900-00014  
 

1.000

L S 

2,580.00000 0.000.000

0.00
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PCN: 13864-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 0821-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 ADDED ITEM (LUMP SUM)/ ROADWAY LEVELING OVERRUN (CMO 
5), CO 11

0.000

0.000

900-00014  
 

1.000

L S 

38,341.22000 0.000.000

0.00

CAT 2,852,839.361,710,656.513,284,962.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

0285 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0290 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 12,800.000.0012,800.00CURRENT AMT0400 $ $ $

$ 2,865,639.361,710,656.51$3,297,762.30$CURRENT AMTPROJECT TOTAL


